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Meeting Minutes Transmittal

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

March 4, 1999
2:30 p.m. to 3:30 p.m.

The undersigned indicate by their signatures that these meetings minutes
reflect the actual occurrences of the above dated Unit Managers Meeting.

iN V^+/-""7^ ^^C/ • \ Date: s/Z'7 /77

Date:
State Department o Ecol gy

324 REC/HLV Closure Plan, BWHC Concurrence

`fG' Zwl e^r Date: -5-/7 7/9l
D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - 300 Area Stabilization Project, Milestone TPA-M-89
Attachment 5 - 300 Area Stabilization Project, Milestone TPA-M-92
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Attachment 1

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

March 4, 1999
2:30 p.m. to 3:30 p.m.

Agenda

1. Introduction

2. Previous meeting minutes

ACTION: Update of meeting minutes distribution list

3. 324 REC/HLV Closure Plan

a. TPA M-89-00/M-89-02 Change Package status

- Status provided at IAMIT meeting 2/23/99

b. Project status tracking, schedule mid-month meeting as appropriate

4. B-Cell cleanout project status

a. Recent progress/highlights - provided at IAMIT meeting, 2/23/99

5. Action item review

a. Ecology request for focus sheet for TPA M-89-00

6. Other topics/discussions

a. Other topics

7. Schedule next meeting



Attachment 2

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

March 4, 1999
2:30 p.m. to 3:30 p.m.

Summary of Discussion and Commitments/Agreements

1. Introductions

There were no new introductions to make.

2. Previous Meeting Minutes Approval

The January 13, 1998 Project Manager Meeting ( PMM) minutes were

approved.

3. 324 REC/HLV Closure Plan

a. TPA M-89-00/M-89-02 Change Package status

A. Stone (Ecology) reported that the change package has gone

through Ecology, RL and EPA review and comment, and it is close to

being issued by RL. The Hanford Advisory Board must be given a 30
day notice prior to issuance.

b. Project status tracking, mid-month meeting status

A mid-month meeting was scheduled with A. Huckaby (Ecology) for
March 17, 1999. A. Stone requested that a mid-month meeting also
be scheduled with S. Skurla (Ecology).

4. B-Cell Cleanout Project Status

a. Recent progress/highlights

D. Rasmussen (BWHC) noted that a fairly thorough highlights for B-
Cell was presented at the IAMET meeting held February 23, 1999,
and he suggested attaching the handout tothe 324 meeting minutes
(Attachments 4, 5). It was agreed to attach the handout from the
IAMET meeting. A. Stone commented that Ecology should be given an
appropriate amount of time to review and comment on the handout
before it is presented at the IAMET.

Regarding B-Cell highlights, D. Rasmussen reported that size
reduction of the 1A rack was conducted from January 5, 1999 until
February 23, 1999, when a top portion of the 1A rack got caught on
some equipment on the 2A rack. In the process of trying to move
the equipment, the crane was moved sideways and its center of
gravity shifted. A wire rope in the ten-ton crane was pulled out
of its groove and became caught. D. Templeton (RL) estimated the
crane would be down for another week.



A. Huckaby asked if the 1A rack could have fallen to the floor.

D. Templeton responded that the rack did drop about 12 inches, but

it was still a foot and a half from the floor. A. Huckaby

inquired about the corrective actions taking into consideration

the potential for the 1A rack to fall to the floor. C. Kronvall

(SWHC) responded that videos which were taken are being reviewed

to fully understand the configuration of the racks in an effort to

proceed with the correct response. C. Kronvall also noted that

the crane team has been working in parallel to establish operating
parameters and specifications.

Action Item Review

BWHC to provide Ecology with the focus sheet for TPA Milestone M-
89-00

This action has been completed ( see discussion 3(a) above).

Other topics/discussion

A brief discussion was held regarding the development of
documentation for moving grouted low-level TRU waste and
dangerous waste into A-Cell and C-Cell for interim storage. This
topic will be discussed during a March 17, 1999 meeting that was
previously scheduled, and another meeting may be scheduled for
more detailed discussion.

A. Huckaby referred to the several small tanks located at the back
of the 324 Building by the rollup doors that she observed during
her tour. A. Huckaby expressed an interest in comparing what is
contained in the WIDS system to the 300 Area Vulnerability
Assessment, and she requested a copy of the 324 Building portion
of the Vulnerability Assessment. E. Palmos (RL) took an action
to provide the document.

A. Stone initiated a discussion regarding Ecology's concern about
the impact of the budget on the 324 Building. A. Stone noted that
the Tri-Party Agreement (TPA) M-89 milestones were implemented as
a result of a compliance agreement and inspection, and that
failure to fund those milestones not only affects the TPA but also
RL's agreement for compliance inspection. Ecology is
investigating the issue. D. Templeton explained the reasoning for
choosing to fund PFP over 324 closure is the risk factor.
A. Stone stated Ecology's formal position is that DOE-RL must
request a fully compliant budget, and if Congress denies full
funding, then there are grounds for discussing the hard choices
issues.

D. Templeton stated that the end-of-month schedule usually
provided at the PMM will be available at the meeting on March 16,
1999.

Schedule Next Meeting

Ecology, RL and BWHC agreed to hold the next PMM on May 13, 1999,
at the Federal Building in Richland, Washington.



Attachment 3

Attendance List

Meeting Title: 324 Building REC/HLV Project Managers Meeting

Date: March 4, 1999
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Attachment 4

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

March 4, 1999
2:30 p.m. to 3:30 p.m.

300 Area Stabilization Project
Milestone TPA-M-89

IAMIT Meeting February 23, 1999



300 Area
Stabilization Project

Milestone
TPA-M-89

IAMIT Meeting February 23, 1999 Ecology Program Manager - AB Stone

Tri-Party Agreement Milestone DOE-RL Program Manager - DW Templeton

Status Report FDH Environmental Sponsor - AM Hopkins
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Environmental - Excellent
Currently, major risk reduction activities at 324 Building B-
Cell are focusing on removal of processing racks. lA Rack
Size Reduction began in November 1998. Preparations
have been initiated for the removal of the 2A Rack.

Approximately 1/4 of the lA Rack materials have been
sampled. Samples were sent to the 222-S Laboratories
February 16, 1999 for analyses. The t B Rack samples have
been analyzed for radioactive material composition to

determine whether the materials will be classified as either
Transuranic (TRU) and/or Low Level Waste (LLW).
Characterization results will also support shipment of B-
Cell waste materials to the 200 Area Burial Grounds.

Safety - Satisfactory
A B-Cell fire occurred 1/24/99 when sparks from size
reduction activities ignited combustibles in a Grout
Container. No injuries or environmental releases
occurred as a result of the fire. Recovery Actions were
completed 2/7/99. Upgrades have been made to the B-
Cell Fire Protection equipment. A new camera and a
new fire protection hose have been installed and tested
that are improvements over the systems that they
replaced..
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Cost - Satisjactory

Baseline Change Request (BCR) BCR-FSP-99-008 was approved on
February 16, 1999. This BCR reflects current plans to Size Reduce the
IA Rack ahead of the 2A Rack.

The B-Cell Cost Variance is attributable to costs for the NAC-1 Cask
purchased in FY 1998 showing up in FY 1999. The cost variance will
disappear once the accnial is reversed.
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Program Manager's Assessment
Since last quarterly review

Schedule - Unsatisfactory

M-89-02 is two months behind the recently approved catch-back schedule (Schedule that is included
in BCR-FSP-99-008). The BCR reflects current plans to size reduce the IA Rack ahead of the 2A
Rack. Significant factors contributing to the schedule variance are:
- Repeated failures of the 324 Building Radiochemical Engineering Cell (REC) Cranes (Out of Service 75 out of

the first 125 days of FY 1999)

- A fire in the B-Cell on 1/24/99 delayed progress by 2 weeks.

A significant roadblock to size reducing was eliminated by dose profiling the lA Rack,
demonstrating an inventoty of -200 Ci versus the previously estimated 1.5MCi. The dose data
enabled the project to proceed directly to size reducing the lA Rack, avoiding an additional one
month delay for the preparation and issue of a 324 Building FSAR Addendum.
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Major Accomplishments
in last three months

M-89-00
• A proposed due date for completion of closure activities has been established as 10131/05, replacing the TBE date status for Major

Milestone M-89-00.

M-89-02

• Based on the radiological characterization of the B-Cell IA Rack, an addendum to the 324 Building SAR will no longer be

required. Dose profile data indicate the presence of 200Ci versus the previously estimated 1.5MCi. The dose data enabled the

project to proceed directly to size reducing the 1 A Rack, avoiding an additional one month delay for the preparation and issue of

a 324 Building FSAR Addendum.

• The B-Cell 10-Ton Crane has been available for use since repairs were completed on January 5. 1999.

• The 324/327 Buildings Stabilization/Deactivation Project Project Management Plan was revised and issued in December 1998.

The revision includes improved schedule logic, implementing recommendations from the B-Cell Optimization Study.

• The B-Cell optimization study was issued. The study evaluated all in-cell activities and project inteifaces for schedule

acceleration.

• IA Rack Size Reduction activities were initiated.

• A Deployment Plan for the ASTD Proposal for "Deploying a Robot Work Platform for Large Hot Cell Deactivation" has been

submitted. Funding from EM-50 ($1.544 Million) is expected to be available by the end of March.

• All above ground connections for the 2A Rack have been removed; only below grade jumpers remain to be removed.

• An upgraded camera system has been installed in B-Cell that is expected to improve visibility within B-Cell.

• A teclmical paper has been approved for implementation that exempts materials in "lidded" Grout Containers from inclusion in

the B-Cell combustibles inventory.

• RL and Ecology approved TPA change package M-89-98-03, that establishes November 30, 2000 as the M-89-02 completion

date

URTMAIN
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Next Three Months

M-89-02
• Ninety percent (90%) of the 1A Rack size reduction will be
completed, and the associated LLW will be shipped in grout
containers to the 200 Area Burial Grounds. Note: Grout container
shipment is pending resolution of the TRU/LLW grout container
designation.

• 2A Rack jumper removal will be completed.
• Design and fabrication of equipment to enable transfer of Spent
Nuclear Fuel equipment from the B-Cell to the A-Cell will be
completed.

• Determine the level of readiness required to reopen the PUREX
tumiels to receive special-case waste.

• Repair of the B-Cell 3 1/2-ton crane will be completed. 3 1/2-ton
crane operations are cun-ently restricted due to cable damage and a
twisted wire rope.

• Engineering studies for the B-Cell decontamination and dispersible
collection/vacuuming will continue.

• The Robotics ASTD Proposal Request for Interest (RFI) will be
issued, the Project Management Plan (PMP) will be drafted and the

Request for Proposals (RFP) will be initiated.

1.,
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Baseline Performance

FY 1998 Schedule Variance -
Summary Variance Analysis -The B-Cell project continues to lag two months behind the revised Project
Management Plan schedule (approved for use via BCR-FSP-99-008 on February 16, 1999). The schedule

variance is primarily due to the repeated failures of the REC cranes in the months of October, November, and

December 1998. A fire in B-Cell accounted for a two week delay in January. Clean-out activities have resumed

in February. Formation of a dedicated Crane Improvement Team is expected to identify activities that will

improve crane reliability. Assignment of swing shift maintenance resources dedicated to crane/manipulator
repairs is being evaluated.

FY 1999 Cost Variance
Summary Variance Analysis -. Following approval of BCR-FSP-99-008, costs for work completed to
date are within required reporting limits. Costs are tracking closely with the work being performed.



Issues
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Issue: A question has been raised regarding TRU/LLW designation of Grout Containers in B-Cell.

• Impact - Six legacy grout containers in B-Cell cannot be shipped to 200 Area Burial Grounds
until their waste designation is confinned and newly generated grout containers cannot be
shipped at this time due to questions regarding the TRU/LLW designation. This could impact B-
Cell clean-out due to inadequate storage causing a stop to work. Use of either A-Cell or C-Cell
as an interim storage location will be carefully evaluated prior to actual movement of materials
into these locations.

• Corrective Action -

-An FDH, BWHC, and WMH Team is evaluating the dose methodology and calculations for
TRU/LLW content determination that have been recently proposed.

-Alternate storage locations outside of B-Cell (ex. 324 Building A-Cell and C-Cell) are
being evaluated.

- Alternate shipping/storage options are being explored that would allow for
shipment/storage of TRU/LLW materials.

-Direct TRU measurement technologies available from PNNL are being evaluated.
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Issue: Progress towards completion of the M-89-02 milestone continues to lag 2 months behind
the revised Project Management Plan schedule (approved for use via BCR-FSP-99-008 on
February 16, 1999).

Impact - If not recovered, could delay completion of Phase I Closure Activities.
Status/Corrective Actions - Actions completed are:
-Formation of a dedicated Crane improvement Team. The Team is expected to
identify activities that will improve crane reliability.

-Assigmnent of Swing Shift maintenance resources dedicated to crane/manipulator
repairs is being evaluated. The resources would be expected to be available to
make timely repairs, thus reducing down-time due to crane and manipulator
failures.

- Upgrades have been made to the B-Cell Fire Protection equipment. A new camera
and a new fire protection hose have been installed and tested that are
improvements over the systems that they replaced.

-Agreement has been reached with FDH regarding the classification of waste
materials in a "lidded" Grout Container. Classifying materials in "lidded" Grout
Containers as "non-combustible" will reduce the need for movement of Grout
Containers in and out of the REC Cells during "cutting" operations. Time spent
moving Grout Containers will now be available for clean-out.



^•
P^oj^c^:

1

10-ton crane unavailability and a fire in B-Cell caused major delays in the lA Rack Size
Reduction, and the 2A Rack removal and size reduction. The 10-ton crane has been operational
since 1/5/99. Additional corrective actions being taken to further improve crane reliability include
formation of a 324 Building Crane Team and evaluation of a Swing Shift Maintenance Crew.

Shipment of Grout Containers is on hold, pending completion of a joint FDH/WMH evaluation of
the revised BWHC Dose methodology and calculations for TRU/LLW designation. As a result of
questions raised by the new methodology, a revised Grout Container Waste Management Plan may
be developed. Newly generated waste is not being "'Grouted", pending the outcome of the review.

Studies are underway to evaluate alternate temporary storage locations for the Grout Containers now in B-
Cell. Identification of an alternate, temporary storage location will ensure that B-Cell clean-out will not
be affected by waste hold-up.

Alf. :•
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Active Milestone Overview

Milestone M-89-00 Interim Milestones and Target Dates

Milestone Description Target Date Status

M-89-00 Complete closure of non-permitted mixed waste units in the 10/31/05^ In progress

324 Building REC B-Cell, REC D-Cell, and the high-level vault.

M-89-02 Complete removal of 324 Building REC B-Cell MW and 11/30/00* In progress

equipment.

*Pending approval of Hanford Federal Facility Agreement and Consent Order Change Control
Form, Change Number M-89-98-04, dated October 20, 1998. A focus sheet has been drafted to

support the public involvement process required to change the date for M-89-00 from "TBE" to

October 31, 2005. The focus sheet is being reviewed by RL. The public comment period will

begin soon, but a date has not as yet been established.

ONV'
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Completed Milestone Overview

Milestone escnphon arge[ Date Status

M-89-01 Complete removal of 324 Building HLV tank MW with the 10/31/96 omP ete
exception of residues that may remain following flushing and
draining to the extent possible.

M-89-OIA DOE will submit to Ecology a report identifying the preferred 3/31/95 omp ete

option for management of liquid MW in the HLV tanks.

M-89-03 Achieve compliance with intaim status facility standards at non- 3/31/95 mp ete

permitted 324 Building MW units.

M-89-04 Submit to Ecology a report identifying MW management 6/30/95 mP ete
altcmatives and DOEis proposal for achieving clean closure of the
324 Building REC B-Cell, D-Cell and HLV.

M-89-05 Complete 324 Facility SCW assessment in support of 324 closure. 6/29/98 omp ete

M-20-55 Submit closure plan for non-permitted mixed waste units located in 12/31/95 omp ete

the 324 Building REC B-Cell, REC D-Cell, and HLV.

`.^
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Attachment 5

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 269

Richland, Washington

March 4, 1999
2:30 p.m. to 3:30 p.m.

300 Area Stabilization Project
Milestone TPA-M-92

IAMIT Meeting February 23, 1999



300 Area
Stabilization Project

Milestone
TPA-M-92

IAMIT Meeting February 23, 1999

Tri-Party Agreement Milestone

Status Report

® a^ «

Ecology Program Manager - AB Stone

DOE-RL Program Manager - DW Templeton

FDH Environmental Sponsor - AM Hopkins
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Cost - Excellent
Key Milestone M-92 activities are being completed within budget. FY 1999 funding for
performance of the 327 Building Legacy Waste Bucket Verification and packaging is
included in BCR-FSP-99-009.

Safety - Excellent
No negative safety impacts or issues have arisen out of the storage and/or handling,
packaging, or transportation of the Special-Case Waste inventory.

^ ^.. -. . .^
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Program Manager's Assessment
Since last quarterly review

Environmental - Excellent
No negative environmental impacts or issues have arisen out of the storage and/or handling, packaging,
or transportation of the Special- Case Waste inventory.

Schedule - Excellent
• The near-term milestones are being completed on and ahead of schedule.

• M-92-13 through M-92-16 are well ahead of schedule and are projecting early completion.

• Sodium Disposition items (M-92-09, -10, and -11-T01) are on-hold pending a decision regarding
firture missions at the FFTF.

• Uranium disposition discussions are continuing to make progress. The current discussions
would ship 90-100% of the Hanford Uranium inventory to Oak Ridge. (MX-92-06T)

• BNFL has completed its optimization study to include the capability to process the Cs/Sr capsule
in its Phase I HLW vitrification facility; RL is currently evaluating that recommendation
(scheduled completion 4/99). NOTE: If RL accepts the BNFL recommendation to include the
Cs/Sr processing scope as part of Phase 1, we will be able to close out the Milestone M-92-05 as
being complete.

^^ . ..^
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Major Accoinplisls
in last three months

M-92-04 Closure letter was submitted by RL to EPA and ECOLOGY on 12/21/98.

M-92-05 Potential for M-92-05 to be completed early if TWRS/BNFL
recoimnendations are accepted.

M-92-12 Continued administrative activities to allow reopening of the No.2 PUREX
tunnel and finalize the path forward for the 324 and 327 Facilities' Special
Case Waste destined for the tunnel.

M-92-13 Continued coordination efforts with other owners of SCW to ensure an
integrated PMP is produced. MOA in RL concurrence cycle. PMP ahead of
schedule.

M-92-14 Ahead of schedule.
M-92-15 Ahead of schedule.
M-92-16 Ahead of schedule.
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M-92-00
• Finalize Memorandum of Agreement.

M-92-05

• Continue discussions with RL regarding the BNFL recommendation to include the capability to process the

CS/SR capsules in its Phase 1 HLW vitrification facility. DOE-RL is currently preparing a Supplemental Record
of Decision to the TWRS Environmental Impact Statement that would add the disposition of the Cs/Sr capsules
to the TWRS tank waste treatment and disposal mission (scheduled completion 4/99).

MX-92-06T

• Continue discussions regarding transfer of 90-100% of the Hanford Uranium inventory to Oak Ridge.
• Uranium disposition team developing pathway options.

M-92-12

• Continue administration and physical activities associated with reopening of the PUREX Tunnel #2.

M-92-13
• Continue to coordinate with PNNL and WMH regarding the 300 Area Project Plan for Special-

Case Waste. Finalize Special-Case Waste inventory.
• PNNL and BWHC PMP information drafted. Begin integration and internal reviews.

M-92-14, -15, -16
• Continue to package legacy waste buckets within the 327 Building hot cells and ship the waste buckets to storage

in the 200 Waste Area.



Issues

#

M-92-09910,11-T01
Issues
On hold pending disposition of Hanford Federal Facility Agreement and consent order change control fonn,

change number M-92-98-01. The change form requests that these milestones be held "in abeyance" pending a

decision on the future mission of the FFTF.

Impact
Schedule commitments for M-92-09 and -10 have not been met. Schedule commitments for M-92-11-TOl

may not be met.

. . ..
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Project Summary

•M-92-04. All cesium material in the 324
Building identified in the PMP has been
packaged and shipped to the WESF Facility.
Closure letter was submitted by RL to EPA
and ECOLOGY on 12121 /98.

The near-term milestones are being completed
on or ahead of schedule.
To date:

• M-92, all activities required to date have
been completed ahead or on schedule.
All future milestones are ahead or on
schedule. Exceptions: M-92-09 and M-
92-10 are on-hold, pending an FFTF
Mission Decision.

• M-92-14, -16: 59 waste buckets have
been loaded into 12 waste drums in FY
1999.

• M-92-13, On schedule
• M-92-15, Ahead of schedule



Milestone M-92-00 Interim Milestones and Target Dates

Milestone Description Target Date tatus

M-92-00 Complete acquisition of new facilities, modification of existing facilities, and/or TBD fBD

modification of planned facilities necessary for the storage, treatment/processing, and
disposal of Hanford Site cesium and strontium capsules (Cs/Sr), bulk sodium (Na),
and 300 Area special-case waste (SCW).

M-92-01 Complete commercial disposition and/or acquisition of new facilities, modification of
existing facilities, and/or modification of planned facilities necessary for sitewide schedule

consolidation, and storage prior to commercial use, or treatment and/or repackaging
by DOE TWRS.

M-92-05 Inclusion of Hanford Site CsiSr (ireatment and/or repackaging parameterssin DOE 6/30/03 On

TWRS Phase 11 Request for Proposals (treatment and/or repackaging of all remaining schedule

Cs/Sr).

MX-92- Complete commercial disposition and/or the acquisition of new facilities, 12/31/00 In

06T modification of existing facilities, and/or modification of planned facilities necessary progress

for storage, treatment/processing, and disposal/disposition of all Hanford Site UU.

M-92-09 Complete acquisition of new facilities, modification of existing facilities, and/or TBD,pending
modification of planned facilities necessary for storage, treatment/processing, and FFTF Mission
disposal of Hanford Site sodium. decision

M-92-10 Submit Hanford Site Sodium Project Management Plan (PMP) to Ecology pursuant 10/31/98 On hold

to Agreement Action Plan Section 11.5.

MX-92-1 I- Complete disposition options for all Hanford non-radioactive sodium. 3/31/02 "
T01 progress

M-92-12 Complete acquisition ofnew facilities, modification of existing facilities, and/or 9/30/06 "
modification of planned facilities necessary for consolidated storage prior to disposal schedule

of Hanford Site 300 Area special-case waste (SCW).

M-92-13 Submit 300 Area SCW PMP to Ecology pursuant to Agreement Action Plan, Section 9/30/00
11.5 .

M-92-14 Complete removal and transfer, and initiate storage of Phase 1300 Area SCW waste 9/30/02
and materials. Phase I inventory will consist of, at minimum, one-third the total curie
content of all 300 Area SC W.

M

M-92-15 Complete removal and transfer, and initiate storage ofPhase 1I 300 Area SCW waste 9/30/04
and materials. Phase 11 inventory will consist of, at minimum, half of the remaining
curie content of 300 Area SC W waste and materials.

M-92-16 Complete removal and transfer and initiate storage of Phase III 300 Area SCW and 9/30/06
m aterials. ^,h.d



Completed M-92 Milestones
•

Milestone Description Target Date Status

M-92-02 SubmitHanfordSiteCs/SrProject Sept. 1997 Completed

Manegement Plan (PMP) to Ecology
pursuantto Agreement Action Plan, Section
11.5.

M-92-03 Submit modified Hanford Site facility Part Dec. 1997 Completed

A Permit Application to Ecology,
incorporating all Hanford Site Cs/Sr
capsu)es(300 Area and unencapsulated
salta) for which a commeraalization
contract has not been executed.

bf-92-04 Complete transfer of all 300 Area Cs/Sr to Dec. 1998 Completed

WESF and/or an approved storage location.

MX-92-07T SubmitHanfordSiteUUProject Dec.1997 Completed
Management Plan (PMP) to ECOLOGY
pursuant to Agreement Action Plan Section
11.5

M-92-08T Submit Hanford UU disposition June 1998 Completed
Assessment Report
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Distribution:
R. C. Bowman WMH H6-24 *

J. M. Barnett BWHC L1-05 *

B. L. Charboneau RL L1-02 *

C. E. Clark RL A5-15 *

M. DeLeon FDH N1-26 *

L. A. Dietz BHI H0-20

G. D. Hendricks BWHC R3-56 *

A. M. Hopkins FDH N1-26 *

K. A. Hadley BWHC R3-56 *

A. D. Huckaby Ecology B5-18 *

C. M. Kronvall BWHC L1-08 *

D. C. Langstaff RL L5-65 *
L. J. Liminski LMH H8-71
E. M. Mattlin RL A5-15 *
R. M. Millikin BWHC LS-65 *
E. J. Palmos RL R3-78 *
J. K. Perry FDH H6-23 *
S. M. Price FDH H6-23 *
A. L. Prignano WMH H6-24
D. E. Rasmussen BWHC L1-04
J. G. Riddelle BWHC L1-02 *
A. B. Stone Ecology 85-18
D. W. Templeton RL L5-65
J. J. Wallace Ecology B5-18
M. S. Wright BWHC L1-02 *

ADMINISTRATIVE RECORD (two copies): 324 REC/HLV Closure Plan, S-3-4
[Care of EDMC, (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford
Files, PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24),
(509)-376-1057.

* electronic copy only
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